Agenda
Thursday, January 21, 2021
Board of Commissioners Meeting
TELECONFERENCE
5:00 pm

Coronavirus (COVID-19) Advisory Notice: The health and safety of community members, public
officials, and employees is the top priority for the Sewerage Agency of Southern Marin (SASM). In
compliance with local and state shelter-in-place orders, and as allowed by Executive Order N-29-20 (March
17, 2020), SASM will no longer offer an in-person meeting location for the public to attend this meeting.
The meeting will be streamed live (see below), and members of the public are encouraged to participate
remotely from a safe location as described below. Members of the public or staff may participate in this
meeting electronically or via teleconference.

HOW TO PARTICIPATE REMOTELY

Click or enter the following website address:
https://us02web.zoom.us/j/88135897858?pwd=MXlvcm9ocGYwMzZ5clJ2ZEIzSEZadz09 Or call
the following telephone number: 1 669 900 6833, and enter the following meeting ID:
881 3589 7858. Passcode: 812185
The Sewerage Agency of Southern Marin (SASM) does not discriminate against any individual with a
disability. Upon request, SASM publications will be available in the appropriate format to persons with a
disability. If you require assistance or accommodation to participate, please contact V. Tyler at (415)3882402 at least 24 hours prior to the meeting. SASM will use its best efforts to make reasonable
accommodations to provide as much accessibility as possible, while still maintaining public safety.

CALL TO ORDER AND ROLL CALL
APPROVAL OF AGENDA
PUBLIC OPEN TIME
The Public is invited to address the Board on items that do not appear on the agenda and that are within the
subject matter jurisdiction of the Board. State law prohibits Board action on any item not listed on the
agenda. Please avoid repetition and please limit your comments to three minutes.
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CONSENT CALENDAR
The following items listed on the Consent Calendar are considered routine and are approved by a single
motion without discussion. The Board President or any Board Commissioner or the public may request that
any item listed under the Consent Calendar be removed and action taken separately. In the event an item is
removed from the Consent Calendar, it shall be considered in its numerical order.
1. Consideration of the Minutes of the December 17 and December 28, 2020 meetings.
Recommended Action: Approve the minutes.
2. Monthly Report.
Recommended Action: Receive report.
NEW BUSINESS
3. Consideration of the SASM Solids Hauling Services Agreement.
Recommended Action: Approve the proposed Assignment Agreement for Solids Hauling Services with
Mill Valley Refuse Service Inc. and authorize the General Manager to execute.
Closed Session: Conference with legal counsel–Anticipated litigation
Initiation of litigation pursuant to Gov’t Code § 54956.9(d)(4)
Number of potential case(s): One

COMMISSIONERS OPEN TIME
Informational only. No actions to be taken
ADJOURNMENT

The next scheduled Board meeting is on
February 18, 2021 @ 5:00 pm (to be confirmed) Location (TBD)

The Sewerage Agency of Southern Marin does not discriminate against any individual with a disability. Upon request,
SASM publications will be made available in the appropriate format to persons with a disability.
Materials related to an item on this agenda submitted to the Sewerage Agency of Southern Marin after distribution of the agenda
packet are available for public inspection at 450 Sycamore Avenue, during normal business hours. Such documents are also
available on the SASM’s website at: www.cityofmillvalley.org/Index.aspx?page=461 subject to staff’s ability to post the
documents prior to the meeting.
S/ADMIN/SASM/SASM BRD

SEWERAGE AGENCY OF SOUTHERN MARIN

Minutes
BOARD OF COMMISSIONERS
December 17, 2020
Teleconference
Call to order and roll call
President Lew Kious called the meeting to order at 5:09 pm
Commissioners present: Al Leibof, Jim Jacobs, Frank Trusheim, Todd Gates, John McCauley
Commissioners absent: None
Staff present: WWTP Director Mark Grushayev, MV Public Works Director Andrew Poster
Members of the Public: Bonner Beuhler, Brandon Olson
Approval of Agenda
Action: M/S Jacobs/McCauley and carried on a vote of 6 to 0 to approve the Agenda.
Public open time
There were no comments from the public.
Consent Calendar
1. Consideration of the Minutes of the November 19, 2020 meeting.
Recommended Action: Approve the minutes.
2. Monthly Report.
Recommended Action: Receive report.
Action: M/S McCauley/Jacobs and carried on a vote of 6 to 0 to approve the Minutes of the November 19,
2020 meeting with the removal of the Monthly Report for further discussion.
Commissioner Gates asked if there was anything more to the digester #1 lid repair other than what was
mentioned on the report. Mr. Grushayev said SASM got a proposal for the demolition component that is
within SASM’s estimates and that he is waiting for the construction components and that there isn’t anything
specific to report at this time. It’s a complex project with different components. Starting with cleaning.
There is a proposal for the demolition component but he is inquiring from other contractors. Commissioner
Gates recalled that there was an emergency component to this project and if SASM had found the stainlesssteel lid that may require a long wait time but Mr. Grushayev said that SASM is ahead of the game and
proceeding with the cleaning. He added that the stainless lid will be assembled at SASM.
President Kious said that the assembly is on site and will take place late Spring. Mr. Grushayev agreed with
President Kious. Commissioner McCauley asked if it was possible that once the work starts it may be
discovered that the whole tank will need to be replaced. Mr. Grushayev said that’s unlikely. Commissioner
Leibof asked about the ammonia exceedance and if SASM will have to pay a second fine. Mr. Grushayev
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said that there will be a mandatory minimum fine. Commissioner Leibof asked if SASM is sampling four
times a month and Mr. Grushayev said yes.
Commissioner Gates sked if SASM got a bid today for the Switchgear Project and Mr. Grushayev said that
SASM received four proposals and that one was in line with SASM’s estimates.
Action: M/S Gates/Leibof and carried on a vote of 6 to 0 to approve the Monthly Report.
Public Comments
There were no comments from the public.
NEW BUSINESS:
1. Election of the SASM Officers for 2021.

Recommended Action: Conduct elections for a president, vice-president and secretary
for the 2021 term.
President Kious said he would step down if anyone would like to be nominated. The nominations are
for President, Vice President, and Secretary. Commissioner McCauley proposed Lew Kious for
another term as President of the Board.
Action: M/S Jacobs/Trusheim and carried on a vote of 6 to 0 to approve President Kious as President,
John McCauley as Vice President, and Al Leibof as Secretary.
Public Comments
There were no comments from the public.
Future Agenda Items
There were no future agenda items.
Commissioners Open Time
President Kious gave a summary of the past year. He said that there were no serious problems. The clarifiers
were replaced and repaired as part of the Capital Improvement Projects within budget and schedule. He said
it was a difficult year for the country due to COVID-19 but it seemed that there were no big problems at
SASM. He added that the SASM mural was a big enhancement to the area. He thanked the staff for doing
a good job.
Adjourn
Action: M/S McCauley/ Trusheim and carried on a vote of 6 to 0 that the meeting be adjourned at 5:25pm.
The next scheduled meeting of the SASM Board is December 17, 2020 at 5:00 pm (to be confirmed).
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SEWERAGE AGENCY OF SOUTHERN MARIN

Minutes
BOARD OF COMMISSIONERS
Special Meeting
December 28, 2020
Teleconference

Call to order and roll call
President Lew Kious called the meeting to order at 5:02 pm
Commissioners present: Al Leibof, Frank Trusheim, John McCauley
Commissioners absent: Jim Jacobs, Tod Gates
Staff present: WWTP Director Mark Grushayev
Members of the Public: None
Approval of Agenda
Action: M/S McCauley/Leibof and carried on a vote of 4 to 0 to approve the Agenda.
Public open time
There were no members of the public.
Consent Calendar
There were no consent items.
NEW BUSINESS:
1. SASM WWTP Main Switchgear Replacement.
Recommended Action: Award the construction contract for the WWTP Main Switchgear
Replacement to D. W. Nicholson Corporation, authorize staff to execute the Construction Services
Agreement in the amount not to exceed $1,874,091, and authorize a budget adjustment in the amount
of $2,060,000 to be spent from bond proceeds for the completion of the project.
Mr. Grushayev said that the D. W. Nicholson bid was a very good bid and that the exceeded amount of 4%
over the initial estimate is within an acceptable margin of error. He added that the highest bid exceeded the
lowest bid by over one million dollars. He said that the budget adjustment was to create a contingency for
engineering services and construction management and that the requested amount was about 10% over
initial estimates, which is within the acceptable range of construction standards.
Action: M/S McCauley/Leibof and carried on a vote of 4 to 0 to award the construction contract
for the WWTP Main Switchgear Replacement to D. W. Nicholson Corporation, authorize staff
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to execute the Construction Services Agreement in the amount not to exceed $1,874,091, and
authorize a budget adjustment in the amount of $2,060,000 to be spent from bond proceeds for the
completion of the project.

Public Comments
There were no members of the public.
Future Agenda Items
There were no future agenda items.
Commissioners Open Time
There were no comments.
Adjourn
Action: M/S /Leibof/McCauley and carried on a vote of 4 to 0 that the meeting be adjourned at 5:08 pm.

The next scheduled meeting of the SASM Board is January, 2020 at 5:00 pm (to be confirmed).

2
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- Almonte S.D.
- Alto S.D.
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SEWERAGE AGENCY OF
SOUTHERN MARIN

- Homestead Valley S.D.
- Richardson Bay S.D.
- Tamalpais C.S.D.
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TO:

Sewerage Agency of Southern Marin Commissioners

FROM:

Mark Grushayev, Wastewater Treatment Plant Director

SUBJECT:

Monthly Report

DATE:
January 21, 2021
ISSUE
Summary of operation and maintenance activities for December 2020.
Compliance
• The internal ammonia analysis of seventeen effluent samples collected during the month had
a calculated average monthly ammonia of 23.5 mg/L. Accelerated monitoring was in
progress during the month.
• There was an exceedance of the maximum daily ammonia concentration that occurred on
December 15. The ammonia concentration was 37 mg/L, which is greater than its discharge
limitation of 32 mg/L. Staff notified the RWQCB in a written explanation about this
exceedance on December 29.
• As part of the Storm Water Pollution Prevention Plan (SWPPP), Level 1 ERA Report and
two Ad Hoc reports were prepared using SMARTS on December 16 and 17, respectively.
The Ad Hoc reports cover the first and second Qualified Storm Event (QSE) for 2020-2021
monitoring period. The final reports were certified and submitted to the waterboard on
December 17. During data review for the storm water samples collected during the first and
second QSEs, the calculated average TSS value was 198 mg/L. This calculated average for
TSS does not demonstrate compliance with the annual average TSS limit of 100 mg/L. Staff
plans to continue storm water monitoring within this fiscal year to demonstrate permit
compliance.
• In preparation of the Annual SMR, a draft letter and its two attachments were prepared and
submitted December 29.
• To view the Monthly and Annual Self-Monitoring Reports online, go to:
http://ciwqs.waterboards.ca.gov/ciwqs/readOnly/PublicReportEsmrAtGlanceServlet?inCommand=r
eset

o Enter an Agency Name: Sewerage Agency of Southern Marin
o Select a reporting year: 2020
o Select Run Report

1

ITEM 2

Sewerage Agency of Southern Marin
Board of Commissioners
Monthly Report
January 21,2021
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70

Laboratory
• As a service for the City of Mill Valley Recreation Department, SASM laboratory analyzed
the water quality of the monthly pool & spa samples collected on December 15. Samples were
analyzed for total coliforms, P. aeruginosa and heterotrophic bacteria. The analytical report
was submitted on December 18.
• As a monthly plant process check, sludge profile samples were collected on December 23.
The samples included digester #1, digester #2, gravity thickener, filtrate, and cake. All
samples were analyzed for total solids and volatile solids, while the digester samples were
further analyzed for pH, alkalinity, volatile acids, and percent of carbon dioxide gas (at the
digester gas discharge locations).
• As an Environmental Laboratory Accreditation Program (ELAP) requirement, laboratory
staff continues to manage the certificate of analysis (CofA). This document confirms that a
regulated product meets its product specifications. The Laboratory Analyst updated 17 CofAs
during the month.
Operation and Maintenance
In December, operations and maintenance personnel completed 147 preventive and 13 corrective
work orders. Staff continued to safely operate SASM facilities under the Shelter in Place Order
through the month.
Below is a summary of activities during the reporting period:
Odor Control – The bio-scrubber continues to work well resulting in 0.00 ppm of H2S released
to the atmosphere. The gravity thickener odor scrubber continued to emit odors in December while
the level of sludge inside the unit remained high. In addition, the cleaning of digester #1 began in
mid-December which added to odors emanating from the plant. Odor masking agent was applied
with fogger units to address the odors while we worked on reducing the sludge in the thickener.
By the last week of December, sludge removal directly from the thickener began by hauling 13,000
gallons away followed by sending thickened sludge directly to the belt filter press. Dewatering
thickened sludge will continue until our sludge inventory is normal.
Headworks – Flows into the plant have been low for this time of year, averaging about 2.19 MGD
and totaling 67.75 million gallons for December.
Primary Treatment – All four tanks are on line. Sludge inventory was high all month due to the
backup caused by the failure of digester #1. As we dewater raw, thickened sludge to the belt filter
press, the primary clarifiers should see some relief. Sludge levels have come down from where
they were at the beginning of the month. We plan to be back to normal by the end of January.
Secondary Treatment – Weekly flushing of both towers and running extra recirculation pumps
during sludge dewatering continued in December. The ammonia limits were exceeded this month,
however. Like last month, the high sludge inventory contributed to high BOD loads on the
trickling filters, which reduced their ability to reduce ammonia. Furthermore, the cleaning of
digester #1 added even more ammonia that was sent through the system. On the other hand, cooler
weather and higher flows helped reduce the overall ammonia load. At its peak, our effluent
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ammonia averaged 25.45 mg/L. But on the last week of the month, when the digester cleaning
was finished and thickened sludge began to be pumped out, the ammonia averaged 14.5 mg/L.
Secondary Clarification – Both clarifiers are online and will remain so through the winter.
Effluent Pumping – An average of 111 gallons of sodium hypochlorite was used per day for
disinfection of our effluent that is pumped to Raccoon Strait.
Reclaimed Water – Though the reclaimed water system had been shut down for winter in
November, the Parks Department needed water due to lack of rain. On December 2, the inspection
of the holding tank was completed and filled with potable water. The water distribution system
remained on line for the month of December even though no reclaimed water was produced. A
total of 149,000 gallons of potable water was delivered to the parks.
Sludge Digestion – Digester #1 remains off line and will continue to be for several months.
Digester #2 is working well and it is processing the amount of sludge coming into the plant on a
daily basis.
Sludge – 18 bins of sludge hauled.
Grit – 2 bins of grit hauled.
USA mark-outs: 21 were processed, 11 was marked, costing a total of 3.75 hours labor.
Call-outs – There were two call-outs in September.
• On December 17th a recirculation pump faulted on high temperature. The fan was replaced.
• December 20th the SCADA system call-out system had trouble. The issue was resolved
within 15 minutes because of a back-up dial-out system that notified the on-call operator.
Training/Safety
As of January 1, 2021, there were 2,835 days of continuous work without time-lost to accidents.
• HAZMAT Spill Prevention & Control online module training on December 10.
• COVID-19 exposure control plan tailgate training on December 23.
• Monthly Safety Committee meeting was conducted on December 23 .
Storm Water
• In accordance to the monitoring requirements under the Storm Water Pollution Prevention
Plan (SWPPP), the monthly dry weather storm water inspection, including the four spill kits,
was performed on December 1. Based on the review of the inspection forms, work orders
will be created once the MVP Plant, SASM’s new computerized maintenance management
system, is available for use.
COVID-19 UPDATE
• In December, the WWTP continued to operate with full staff (one vacancy) and in full
compliance with the CDC, OSHA and County guidelines. SASM has been voluntarily
participating in a COVID-19 Study with UC Berkeley since July 2020. The goal for the UC
Berkeley staff is to determine a relationship between concentration of COVID-19 virus in
wastewater and the population of infected individuals within the community. A total of five
samples were submitted to the UC Berkeley staff during the month. According to BACWA,
the UC Berkeley study utilizes the newly built high throughput laboratory for SARS-CoV-2
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testing in wastewater and focuses towards the regional testing capacity. Learn more at the
lab’s website as follows: https://www.covid-web.org/
CAPITAL IMPROVEMENT PROGRAM FY 2020-2021
WWTP Main Switchgear Replacement

(Contract Awarded 12/29/2020)

The design and specifications to replace the 38-yr old 2,000-amp electrical main switchgear have
been completed. The switchgear contract was advertised and posted on the Construction E-bid
public Web-site on 11/20/2020. A contractor pre-bid mtg was held on 12/7/2020. Bid opening
was held on 12/17/2020 and the low bid of $1,874,091.00 was submitted by DW Nicholson. NTP
was issued on 12/29/2020 to D. W Nicholson. A Notice to Proceed (NTP) will be issued by
1/22/2021. All shop drawing approval, electrical component and gear build-outs, factory testing,
installation, and commissioning is approximately a seven-month construction process and will
need to be completed prior to the next wet weather season.
WWTP Rehabilitation Project – Phase 1
(99% Complete)
The first phase of the WWTP Master Plan implementation began in April 2018 and now is
expected to be completed in mid-2021. The primary goal in this initial phase is to help ensure
reliable treatment of wastewater, as well as compliance with the Regional, State and Federal
regulations. Numerous upgrades and rehabilitation of existing infrastructure are key components
of this project.
The following are some ongoing and completed work activities, including the change orders:
•
•
•
•
•
•

Headwork Building Belt-press Room Ventilation Mods:
100 % complete.
Rehabilitation of Secondary Clarifier #2:
100 % Complete
Digester Gas Piping Replacement
99 % Complete
Rehabilitation of Secondary Clarifier #1:
100 % Complete
Hypochlorite Storage & Transfer System:
60 % Complete
Digester Tank #1 Floating Cover Replacement:
Evaluating proposals

The Belt Press Room Modification work is 100% complete and has greatly improved the interior
environmental conditions during belt-pressing operations activities. Secondary Clarifier #2 Rehab
was completed on October 1st and the Digester Gas Piping Replacement (Phase II) was completed
on Oct 9th. The remaining activities, including the Secondary Clarifier #1 Rehabilitation, were
completed in November, 2020. Other work in progress includes the installation of a new
Hyperchlorination Storage and Transfer Station. This change order was approved in November
2020. The new hypo system will include a new concrete foundation, containment system, 6,500gallon tank installation, new mechanical equipment, control panel, and a leak alarm system. After
the commissioning of the new hypochlorite system, the old hypo system will be decommissioned,
demolished, and removed by mid-January 2021.
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During the course of this contract period, a total of 77 Change Orders have been executed as shown
in Table #1 below:

Change Order Tracker

11/5/2020

Table 1

Change Order - Activity

Status

Cost

COR #1 Cancelled

n/a

$0

Value Added
Design
Deficiency

Staff Parking Lot
H-20 Rated Hatch Install @
Headworks

Completed

$9,099

Completed

$8,994

4

Value Added

Primary Clarifiers #1 & #2 Coatings

Completed

$235,681

5

Change-inSite Condition

Primary Clarifiers Bay #1 & #2:
Replace w/ New SS Rails and Rehab
Supports

Completed

$35,089

Headworks: Mud Valve Replacement

Completed

$2,000

20 work items completed under a T &
M Force Account during July - Aug

Completed

$19,877

Sandblasting and Coating of Trickling
Filter #2 Influent Pipe

Completed

$47,249

Completed

$34,114

Completed

$25,244

Completed

$10,398

#

CO Type

1
2
3

6
7

Change-inSite
Value Added /
Change-inSite

8

Value added

9

Value Added

10

Change-inSite

11

Change-inSite

Primary Clarifiers Bay #1 & #2:
Coating of Basin Troughs and Scum
Box
Testing, Removal, Trucking, and
Landfill Disposal of 144 tons
Contaminated Soil
Added Color to Concrete Perimeter
Wall

12

Value Added

LIT Control wiring & Power

Completed

$5,841

13

COR #13 Cancelled

n/a

$0

14

COR #14 Cancelled

n/a

$0

15

COR #15 Cancelled

n/a

$0
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16

Value Added

17

Change in Site

18
19
20

1/4 Turn attachments to 23 plug valves

Tricking Filter #2 Base Coating
(CREDIT)
Trickling Filter Metal Structure
Change in Site
Repairs
22 items under T&M Force Account in
Value Added
Sept
Trickling Filter #2 Fiberglass Media
Change in Site
Support Beams and CIPP Liner
(CREDIT)
DC#5 Fuel System Leak Detection
Relocation

Completed

$8,964

Completed

($258,039)

Completed

$102,275

Completed

$33,706

Completed

($49,113)

Completed

$1,957

Completed

$9,585

Completed

$31,870

21

Change in Site

22

Value Added

23

Value Added

24

Value Added

12 work items completed under a T &
M Force Account during Oct 2018

Completed

$30,959

25

Change in Site

Headworks Roof Web Joist
Modifications

Completed

$10,122

26

Change in Site

Conductors, control wire, and conduit
for Headworks gate H1 & H2 actuators

Completed

$10,246

27

Change in Site

Ethernet switches w/ fiber ports

Completed

$8,099

28

Change in Site

Grit pumps #1 & #2 pressure switches,
gauges, & control wiring

Completed

$12,813

29

Placement and compaction of 150 tons
of 3/4" base rock along PW Access
Road
Bypassing Influent Work: Deep
excavation manhole box, new tapping
saddle to 22" dia force main, riser pipe,
back fill, etc

COR #29 Cancelled

$0

30

Change in Site

21 work items under T&M Force
Account in Nov - Dec 2018

Completed

$43,374

31

Change in Site

Secondary Clarifier Base Replacement
& Leveling {$106,545 cost to 800820007-960}

Completed

$0
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32

Change in Site

33

Value Added

34

Value Added

35

15 work items under T&M Force
Account in Jan - March 2019
Influent Pumps #1, #2, and #3
Installation

Completed

$58,290

Completed

$55,363

Primary Clarifiers #3 & #4 Coatings

Completed

$235,681

Value Added

Jan-May 2019 (Electrical & Coating)
T&M Work

Completed

$81,990

36

Value Added

New Local Control Panels for Grit
Classifier & Conveyor System

Completed

$28,230

37

Change in Site

Completed

$52,757

38

Change in Site

Crack Injection Repairs to Digesters &
Secondary Clarifiers
Replace 16 SS Influent Channel Stop
Gates

Completed

$142,439

39

Change in Site

Completed

$72,232

40

Change in Site

Completed

$72,139

Completed

$33,760

41

Emergency Digester Gas Piping
Replacement

Grout Injection Repairs to Stabilize
TF#1 Foundation
Primary Clarifier #3 & #4 Three-Water
Change in Site
Spray Piping Replacement

42

Change in Site

Delete Tricking Filter #2 Base Coating
(CREDIT)

CREDIT

($258,039)

43

Change in Site

Delete Tricking Filter #1 Pipe Liner
(CREDIT)

CREDIT

($16,746)

44

Value Added

Pista Grit Replacement

Completed

$12,041

45

Value Added

March - September T&M Work Tasks

Completed

$19,312

46

Value Added

Headworks Belt Conveyor Spray bar

Completed

$6,264

47

Change in Site

COR #47 Cancelled

n/a

$0

48

Change in Site

Credit for reusing TF #2 existing metal
structure

CREDIT

($174,785)
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49

Change in Site

50

Value Added

51

Change in Site

52

Design
Deficiency

53

Credit for unused quantities for six
contract bid items (concrete repair
type II, III, crack injection, etc.

CREDIT

($125,397)

CREDIT

($3,726)

CREDIT

($41,281)

Installation of Above Storage Tank
(AST) grounding system

Completed

$3,360

Value Added

Influent Pumps #4 and #5 Installation

Completed

$65,054

54

Value Added

Secondary Clarifier Sludge Collector
Arm Metal Repairs

Completed

$9,682

55

Value Added

Additional Site Paving Work

Completed

$13,448

56

Design
Deficiency

Headworks Ventilation Modifications

Completed

$246,262

57

Value Added

Emergency Effluent Bypass Valves
Replacement

Completed

$45,553

58

Design
Changes

(DC) #9 : Harmonic Filters and DC
#10 MCC-2 /MCC-4 PLC Alarms and
I/O relocation

Completed

$77,858

59

Value Added

Install Double-Pipe Containment
Hypochlorite Transfer line

Completed

$90,055

60

Value Added

Shop Bldg Mods & Door Installations

Completed

$18,101

61

Value Added

Channel Coating work after 13
isolation gates installed

Completed

$41,200

Delete the installation of aluminum
pickets above new wall
Misc Credits (delete buttery valve
install at R&E, 3 drain valves at PCs,
and generator dual load bank load
tests)
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62

Value Added

Primary South Clarifier HOA &
Circuit Controls

Completed

$7,974

63

Value Added

Headwork Bldg: Overhead LED
Lighting Installation

Completed

$24,920

64

Value Added

Genset Controls and Transformer
Work

Completed

$30,895

65

Value Added

Comms Wiring, Alarm, Low water
Cut-off Repairs

Completed

$8,046

66

Value Added

Bar screen, Compactor, and Grit
Washer Local Controls Installation

Completed

$22,256

67

Value Added

MCC-4 PLC Mods

Completed

$8,205

68

Value Added

Chlorine Contact Tube Improvements

Completed

$18,510

69

Value Added

T&M Work: Jan-April 2020

Completed

$90,953

70

Value Added

Metal Siding Install

Completed

$9,421

71

Value Added

Primary Clarifiers and Digester Gas
Pipe Protective Coatings

Completed

$26,351

72

Value Added

Digester Gas Piping (Phase II)
($148,794 cost from 2020 acct #)

Completed

$0

73

Value Added

Secondary Clarifier Equipment
Replacement
($217,869 charge to 800-820007-960)

75%
Complete

$0

74

Value Added

Relocate Conveyor and Grit Classifier
Controls

Completed

$8,443
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75

Value Added

Secondary Clarifiers Weirs & Baffle
Replacements
($121,264 charge to 800-820007-960)

75%
Complete

$0

76

Value Added

Go-No Alarm System Lighting
Retrofits

Completed

$2,781

77

---

cancelled
Approved In progress

$0

Approved In progress

$0

Completed

$0

Approved In progress

$0

Approved In progress

$0

Total =

$1,550,257

Balance =

$180,084

78

Value Added

79

Value Added

80

Value Added

81

Value Added

82

Value Added

Change Order
%=

Hypochlorite Tank and System
($165,299 charged to 800-821009960)
Site Work and Asphalt Improvements
($58,700 charged to 800-820005-960)
Secondary Clarifier #1 & #2 Repairs
($124,517 charged to 800-820007960)
Site Work and Retaining Wall
($14,000 Charge to 800-820004-960)
Digester #2 Floating Roof Demolition
($171,000 charged to 800-821010960)

8.96%

158
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A Joint Powers Agency

S AS M

- Almonte S.D.
- Alto S.D.
- City of Mill Valley

SEWERAGE AGENCY OF
SOUTHERN MARIN

- Homestead Valley S.D.
- Richardson Bay S.D.
- Tamalpais C.S.D.

STAFF REPORT

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30

TO:

Sewerage Agency of Southern Marin Board of Commissioners

FROM:

Mark Grushayev, WWTP Director/SASM GM

SUBJECT:

Consideration of the SASM Solid Waste Hauling Services Agreement

DATE:

January 21, 2021

ISSUE: Hauling of the Wastewater Treatment Plant Biosolids, Grit and Screening materials.
RECOMMENDATION:
Approve the proposed Assignment Agreement for Solid Waste Hauling Services with Mill Valley
Refuse Service Inc. and authorize the General Manager to execute.
BACKGROUND:
The current 5-Year contract for solid waste hauling with Novato Disposal Service Inc. (NDS) is set to
expire in October 2021. In July 2018, NDS was sold to Recology. Subsequently, Recology contracted
with Mill Valley Refuse Service Inc. (MVRS) to continue providing hauling services to SASM.
DISCUSSION:
The original contract with NDS is no longer viable as a long-term option. It has created a complex 3way relationship with Recology and MVRS. In addition, Recology indicated that the company has no
interest in continuing this type of services and will have to raise its fees by approximately 50% in order
to continue providing services to SASM.
At the same time, MVRS indicated and demonstrated an interest in providing continuous services for
solid waste hauling to SASM under the terms of the original contract, possibly long-term. Moreover,
the MVRS has already been providing reliable hauling services to SASM for over two and half years.
Based on discussions with representatives of both companies and assistance from the SASM legal
counsel, staff is recommending that the SASM Board approve reassignment of the current hauling
service contract (agreement) to MVRS.
FISCAL IMPACT
Approving this service Agreement will have no significant impact on SASM’s operating budget over
the next 5 years. The proposed price is within the estimated range of $60,000 per year and is in line
with current and forecasted projections for the annual operating cost.
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POLICY COMPLIANCE:
This project is consistent with SASM Board’s goal of operating, maintaining and managing the SASM
Facilities in an efficient, cost effective and well-planned manner to protect our community and
environment.
Attachments:
1. Solid Waste Hauling Services Assignment Agreement Draft
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SOLID WASTE HAULING SERVICES
SEWERAGE AGENCY OF SOUTHERN MARIN
ASSIGNMENT AGREEMENT
This Assignment Agreement is entered into as of the date last executed below by and
between Sewerage Agency of Southern Marin, a joint powers agency (“SASM”); Recology, Inc.
(“Assignor”), in its capacity as successor to the interest of Novato Disposal Service, Inc.
(“NDS”) in that certain General Services Agreement with Novato Disposal, Inc., dated
November 14, 2016 (“Disposal Agreement”); and Mill Valley Refuse Service, Inc. (“Assignee”).
WHEREAS, SASM entered into the Disposal Agreement with NDS, which Disposal
Agreement is attached to this Assignment Agreement as Exhibit A, and which Disposal
Agreement has been furnished in its entirety to Assignee;
WHEREAS, Assignor is successor to all the interest of NDS in the Disposal Agreement,
including without limitation all rights and obligations previously held by NDS thereto;
WHEREAS, Assignor desires to assign to Assignee all of its rights, duties, and
obligations in the Disposal Agreement, and Assignee desires to accept such assignment and to
assume such rights, duties and obligations in accordance with the terms and conditions set forth
in the Disposal Agreement, as further modified herein;
NOW, THEREFORE, Assignor, Assignee, and SASM hereby agree as follows:
1.
Assignor assigns all of its rights, duties, and obligations in and to the Disposal
Agreement to Assignee.
2.
Assignee accepts the assignment of all of Assignor’s rights, duties, and
obligations in and to the Disposal Agreement from Assignor.
3.
Section 6, subpart a, of the Disposal Agreement is hereby deleted and replaced by
the following: The term of this Agreement shall be for five years, commencing on the date it is
made above. Following the five-year contract term, this Agreement shall automatically continue
until terminated by either party pursuant to the terms of this Agreement.
4.
Section 20, subpart e, of the Disposal Agreement is hereby modified solely with
respect to the address for notice to Contractor, which address shall be replaced as follows:
Contractor: Mill Valley Refuse Service, Inc., Attn: David Biggio, 112 Front Street, San Rafael,
CA 94901.
5.
The Fee Schedule attached to the Disposal Agreement is hereby deleted and
replaced by the Fee Schedule attached hereto as Exhibit B.
6.
A new Section 22 is hereby added to the Disposal Agreement that provides as
follows: BIN OWNERSHIP: The five 14-yard storage bins currently being utilized to provide
the services contemplated by the Disposal Agreement shall become the property of SASM.
1
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7.
Except as specifically and explicitly provided herein, all terms and conditions of
the Disposal Agreement remain unchanged and in force.
8.
Each party to this Assignment Agreement represents and warrants that it has the
power and authority and legal right to conduct the business in which it is currently engaged, and
the power and authority and the legal right to enter this Assignment Agreement. Each signatory
below represents that he or she has the power and authority and legal right to bind the party on
whose behalf he or she executes this Assignment Agreement.

SEWERAGE AGENCY OF SOUTHERN MARIN
By: _________________________
Its: _________________________
Date:
ASSIGNOR: RECOLOGY, INC.
By: _________________________
Its: _________________________
Date:
ASSIGNEE: MILL VALLEY REFUSE SERVICES, INC.
By: _________________________
Its: _________________________
Date:
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Assignment Agreement Exhibit A

BIOSOLIDS HAULING SERVICES
SEWERAGE AGENCY OF SOUTHERN MARIN
GENERAL SERVICES AGREEMENT
WITH NOVATO DISPOSAL SERVICE, INC.

This "Agreement" is made as of this /ff-L day of Nove,u__he.r
, 2016
[leave date blank until all parties have signed or until SASM Board approves], by and between
the Sewerage Agency of Southern Marin, a joint power agency ("SASM"), and Novato Disposal
Service, Inc., a California Corporation ("Contractor").
RECITALS
A.

SASM desires to contract for biosolids hauling services.

B.
SASM desires to retain a qualified contractor to conduct the services
described above in accordance with the terms of this Agreement.
C.
Contractor represents to SASM that it is fully qualified to conduct the
services described above.
D.
The parties have negotiated upon the terms pursuant to which Contractor will
provide such services and have reduced such terms to writing.
AGREEMENT
NOW, THEREFORE, SASM and Contractor agree as follows:
1.

SCOPE OF SERVICES

Contractor shall provide to SASM the services described in Contractor's proposal and
marked as Exhibit A. Contractor shall provide these services at the time, place, and in the
manner specified in Exhibit A. Exhibit A is attached hereto solely for the purpose of defining
the manner and scope of services to be provided by Contractor and is not intended to, and
shall not be construed so as to, modify or expand the terms, conditions or provisions
contained in this Agreement. The parties agree that any term contained in Exhibit A that
adds to, varies or conflicts with the terms of this Agreement is null and void.
2.

TIME FOR PERFORMANCE

The services described herein shall be provided for a five year period commencing on
November 1, 2016 through October 31, 2021. Contractor shall devote such time and effort to
1

the performance of services as is necessary for the satisfactory and timely performance of
Contractor's obligations under this Agreement. Neither party shall be considered in default of
this Agreement, to the extent that party's performance is prevented or delayed by any cause,
present or future, that is beyond the reasonable control of that party.

3.

ST AND ARD OF PERFORMANCE

Contractor shall perform all services required under this Agreement in the manner and
according to the standards currently observed by a competent practitioner of Contractor's
occupation in California.
All products and services of whatsoever nature that Contractor
provides to SASM pursuant to this Agreement shall confonn to the standards of quality
nonnally observed by persons currently practicing in Contractor's occupation, and shall be
provided in accordance with any schedule of performance specified in Exhibit A. Contractor
shall assign only competent personnel to perform services pursuant to this Agreement. In the
event that SASM, at any time during the term of this Agreement desires the removal of any
person assigned by Contractor to perform services pursuant to this Agreement because
SASM, in its sole discretion, detennines that such person is not performing in accordance
with the standards required herein, Contractor shall remove such person immediately upon
receiving notice from SASM of the desire of SASM for the removal of such person.

4.

COMPENSATION

The total of all fees paid to Contractor for the satisfactory performance and completion of
all services set forth in Exhibit A shall not exceed the total sum of$ 45262.20 annually

5.

BILLABLE RA TES, PAYMENTS TO CONTRACTOR

a.
Billable Rates. Contractor shall be paid for the
performance of services at the rate schedule as set forth in Exhibit A.

b.
Payments. Payments will be delayed where Contractor fails to provide
the information required under subsection c.1 below or fails to comply with the insurance
requirements in Attachment One to this Agreement. In no event shall the SASM be obligated
to pay late fees or interest whether or not such requirements are contained in Contractor's
mvo1ce.
c.
Invoices. Payment will be made on a calendar-month basis in arrears.
Invoices shall be submitted to the person and address specified in the Agreement, bid. or
purchase order. In the event this Agreement becomes effective or terminates during the course
of a month, the amount paid to the Contractor for the partial month shall be determined by
prorating the amount on the basis of the number of calendar days involved. Processing of
payment will be delayed for Contractor's failure to include reference to Agreement
(including number) on the invoice and for failure to maintain current insurance information
with the SASM in accordance with insurance requirements hereunder. In no event shall SASM
be obligated to pay late fees or interest, whether or not such requirements are contained in the
Contractor's invoice. Invoices for services provided in June or for any services not
previously invoiced shall be submitted within 15 working days after June 30 to facilitate
SASM fiscal year end closing. Failure to comply with this invoice submission requirement may
delay payment.
In connection with any cash discount specified in the bid response, if applicable, or Contractor's
Proposal, time will be computed from the date cmTect invoices are received by the person and
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address specified in the Agreement, bid, or purchase order. For the purpose of earning the
discount, payment is deemed to be made on the date of mailing of the SASM warrant or check.
All invoices shall contain the following information:
1.
2.
3.
4.
5.

Contractor name and remittance address
Date of invoice issuance
Amount of invoice
SASM purchase order or Agreement number
Identification of Agreement or purchase order line item(s) (if multiple lines) and
description of services provided
6. Date of completion of services
7. Detail of costs, including labor, materials, tax, etc.

6.

TERM, SUSPENSION, TERMINATION

a. The term of this Agreement shall be for five years, commencing on the date it is made
above. Following the five-year contract term, the agreement may be extended and fees
may be adjusted in accordance with the Western Region CPI for up to three each one
year extensions upon mutual consent.
b.
c. SASM shall have the right at any time to temporarily suspend Contractor's performance
hereunder, in whole or in part, by giving a written notice of suspension to Contractor. If
SASM gives such notice of suspension, Contractor shall immediately suspend its
activities under this agreement, as specified in such notice.
d. SASM shall have the right to terminate this Agreement for convenience at any time by
giving a written notice of termination to Contractor. If SASM gives such notice of
termination, Contractor shall immediately cease rendering services pursuant to this
Agreement. If SASM terminates this Agreement, SASM shall pay Contractor the
reasonable value of services rendered by Contractor prior to termination. In this regard,
Contractor shall furnish to SASM such information as in the judgment of the SASM is
necessary for SASM to determine the reasonable value of the services rendered by
Contractor. SASM shall not in any manner be liable for lost profits that might have
been made by Contractor had the Agreement not been terminated or had Contractor
completed the services required by this Agreement.
7.

TERMINATION OF AGREEMENT FOR DEFAULT

If at any time 1) Contractor fails to conform to the requirements of this Agreement; 2)
Contractor seeks relief under any law for the benefit of insolvents or is adjudicated bankrupt; 3)
Any legal proceeding is commenced against Contractor which may interfere with the
perfom1ance of this Agreement; or 4) Contractor has failed to supply an adequate working force,
or materials of proper quality, or has failed in any other respect to prosecute the work with the
diligence and force specified and intended in and by the terms of this Agreement, which default
is not fully corrected or remedied to the reasonable satisfaction of SASM within ten (10) days
following the date a written notice thereof by SASM, then SASM shall have the right and power,
at its option and without prejudice to any other rights or remedies it may have, to immediately
terminate this Agreement. Any cost or expense inctmed by SASM arising out of Contractor's
breach or default hereunder, and for SAS M's enforcement of these rights, shall be the obligation
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of Contractor and may, at SAS M's discretion, be deducted from any amounts that may then be
owing to Contractor under this Agreement, without any release or waiver of any other rights or
remedies in law or equity to which SASM may be entitled.

8.

INDEMNIFY AND HOLD HARMLESS AGREEMENT

Contractor shall indemnify, defend and hold harmless SA SM/City of Mill Valley and its
employees, officials, and agents, from and against any liability, (including liability for claims,
suits, actions, arbitration proceedings, administrative proceedings, regulatory proceedings, losses,
expenses or costs of any kind, whether actual, alleged or threatened, interest, defense costs,
and expert witness fees), where the same results from or arises out of the performance of
this Agreement by Contractor, its officers, employees, agents, or sub-contractors, excepting only
that resulting from the sole, active negligence or intentional misconduct of SASM, its employees,
officials, or agents. This indemnification obligation is not limited in any way by any limitation on
the amount or type of damages or compensation payable to or for Contractor or its agents under
workers' compensation acts, disability benefits acts, or other employees' benefits acts. The
provisions of this Section 8 shall survive any expiration or termination of this Agreement.

9.

INSURANCE REQUIREMENTS

Contractor shall maintain in full force and effect all of the insurance coverage described
in, and in accordance with, Attachment One, "Insurance Requirements", which is attached
hereto and hereby incorporated herein by this reference. Maintenance of the insurance coverages
as set forth in Attachment One is a material condition of this Agreement and a material part
of the consideration provided by Contractor in exchange for the SAS M's agreement to make the
payments prescribed hereunder. Failure by Contractor to (i) maintain or renew coverage, (ii)
provide the SASM notice of any changes, modifications, or reductions in coverage, or (iii)
provide evidence of renewal, may be treated by the SASM as a material breach of this
Agreement by Contractor, whereupon the SASM all be entitled to all rights and remedies at law
and in equity, including but not limited to the immediate termination of this Agreement.
Notwithstanding the foregoing, any failure by Contractor to maintain required insurance
coverage shall not excuse or alleviate Contractor from any of its other duties or obligations
under this Agreement. In the event Contractor, with approval of the SASM pursuant to Section
11 below, retains or utilizes any subcontractors in the provision of any services to SASM under
this Agreement Contractor shall assure that any such subcontractor has first obtained, and shall
maintain, all of the insurance coverage requirements set forth in Attachment One.

10.

LEGAL REQUIREMENTS AND PERMITS

Contractor represents and warrants that Contractor has al I licenses, permits, City
Business Tax Certificate, qualifications, and approvals of whatsoever nature that are legally
required for Contractor to practice its occupation and provide services under this Agreement.
Contractor shall perform all services described herein in compliance with all applicable federal,
state and local laws, rules, regulations, and ordinances, including but not limited to, (i) the
Americans With Disabilities Act (ADA) of 1990, (42 U.S.C. 12101, et seq.), and any regulations
and guidelines issued pursuant to the ADA, which prohibits discrimination against individuals
with disabilities and may require reasonable accommodations; (ii) and Labor Code Sections
1700-1775, which require prevailing wages (in accordance with DIR schedule at
www.dir.ca.qov) be paid to any employee performing work covered by Labor Code Section I 720
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et seq.; (iii) OSHA; and (iv) the Immigration Reform and Control Act of 1986. Contractor shall,
if requested by SASM, provide certification and evidence of such compliance. If Contractor is an
out- of-state corporation, Contractor warrants and represents that it possesses a valid certificate
of qualification to transact business in the State of California issued by the California Secretary
of State pursuant to Section 2105 of the California Corporations Code.
11.

ASSIGNMENT AND SUBCONTRACTING

Contractor shall not subcontract or assign any right or obligation under this Agreement
without the written consent of the SASM. Any attempted or purported subcontract or assignment
without SAS M's written consent shall be void and of no effect. No right under this Agreement,
or claim for money due or to become due hereunder, shall be asserted against the SASM, or persons
acting for SASM, by reason of any so-called assignment of this Agreement or any pati thereof
and Contractor hereby agrees to indemnify and hold SASM harmless against any and all such
claims. In the event Contractor obtains the prior written consent of SASM to assign monies due or
to become due under this Agreement, Contractor shall provide SASM a copy of the instrument
of assignment duly executed by Contractor, which shall contain a clause subordinating the claim
of the assignee to all prior liens for services rendered or materials supplied for the performance of
work. Upon notice and request by SASM, Contractor shall promptly remedy, to include
termination of any subcontract as appropriate and necessary, any default or failure to perform in a
satisfactory manner the work undertaken by any subcontractor. Contractor shall be fully
responsible and accountable to SASM for the acts and omissions of its subcontractors, and of
persons directly or indirectly employed by them. to the same extent that Contractor is for the
acts and omissions of persons directly employed by Contractor. Nothing contained in this
Agreement shall create any contractual relation between any subcontractor and SASM.
12.

BINDING EFFECT

This Agreement shall be binding on the heirs, executors, administrators, successors,
and assigns of the pa1iies, subject to the provisions of Section 1 I, above.
13.

RETENTION OF RECORDS

Contractor shall be required to retain any records necessary to document the charges for
the services to be performed under this Agreement and make such records available to the SASM
for inspection at SAS M's request for a period of not less than four (4) years.
14.

ENTIRE AGREEMENT

This document, including all Exhibits and Attachment One, contains the entire
agreement between the parties and supersedes whatever oral or written understanding the
parties may have had prior to the execution of this Agreement. No alteration to the terms of this
Agreement shall be valid unless approved in writing by Contractor. and by SASM.
15.

SEVERABILITY

If any portion of this Agreement or the application thereof to any person or circumstance
shall be held invalid or unenforceable, the remainder of this Agreement shall not be affected
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thereby and shall be enforced to the greatest extent permitted by law.

16.

WAIVER

Neither SASM acceptance of, or payment for, any service performed by Contractor, nor
any waiver by either party of any default, breach or condition precedent, shall be construed as a
waiver of any provision of this Agreement, nor as a waiver of any other default, breach or
condition precedent or any other right hereunder.

17.

ENFORCEMENT OF AGREEMENT

This Agreement shall be governed, construed and enforced in accordance with the laws of
the State of California. Venue of any litigation arising out of or connected with this Agreement
shall lie exclusively in the state trial court located in Marin County in the State of California,
and the parties consent to jurisdiction over their persons and over the subject matter of any
such litigation in such court, and consent to service of process issued by such court.

18.

CONTRACTOR NOT AGENT

Except as SASM may specify in writing. Contractor and Contractor's personnel shall have
no authority, express or implied. to act on behalf of SASM in any capacity whatsoever as an agent.
Contractor and Contractor's personnel shall have no authority, express or implied, to bind SASM
to any obligations whatsoever.

19.

INDEPENDENT CONTRACTOR

a.
It is understood and agreed that Contractor (including Contractor's employees) is
an independent contractor and that no relationship of employer-employee exists between the
parties hereto for any purpose whatsoever. Neither Contractor nor Contractor's assigned
personnel shall be entitled to any benefits payable to employees of SASM/City of Mill Valley.
SASM is not required to make any deductions or withholdings from the compensation payable to
Contractor under the provisions of this Agreement, and Contractor shall be issued a Form I 099
for its services hereunder. As an independent contractor. Contractor hereby agrees to indemnify
and hold SASM harmless from any and all claims that may be made against SASM based
upon any contention by any of Contractor's employees or by any third party, including but not
limited to any state or federal agency, that an employer-employee relationship or a substitute
therefor exists for any purpose whatsoever by reason of this Agreement or by reason of the
nature and/or performance of any services under this Agreement.
b.
It is fu1iher understood and agreed by the parties hereto that Contractor, in the
performance of Contractor's obligations hereunder, is subject to the control and direction of SASM
as to the designation of tasks to be performed and the results to be accomplished under this
Agreement, but not as to the means. methods, or sequence used by Contractor for accomplishing
such results. To the extent that Contractor obtains permission to, and does, use SASM facilities,
space. equipment or support services in the performance of this Agreement, this use shall be at the
Contractor's sole discretion based on the Contractor's determination that such use will promote
Contractor's efficiency and effectiveness. Except as may be specifically provided elsewhere in this
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Agreement, SASM does not require that Contractor use SASM facilities, equipment or support
services or work in SASM locations in the performance of this Agreement.
c.
If, in the performance of this Agreement, any third persons are employed by
Contractor, such persons shall be entirely and exclusively under the direction, supervision, and
control of Contractor. Except as may be specifically provided elsewhere in this Agreement, all
terms of employment, including hours, wages, working conditions, discipline, hiring, and
discharging, or any other terms of employment or requirements of law, shall be determined by
Contractor. It is further understood and agreed that Contractor shall issue W-2 or 1099 Forms for
income and employment tax purposes, for all of Contractor's assigned personnel and
subcontractors.
d.
The provisions of this Section 19 shall survive any expiration or tennination of this
Agreement. Nothing in this Agreement shall be construed to create an exclusive relationship
between SASM and Contractor. Contractor may represent, perform services for, or be employed
by such additional persons or companies as Contractor sees fit.

20.

NOTICES

e.
Except as otherwise specifically provided in this Agreement. any notice, submittal
or communication required or permitted to be served on a party hereto, may be served by personal
delivery to the person or the office at the person identified below. Service may also be made by
mail, by placing first-class postage affixed thereto, and addressed as indicated below. and
depositing said envelope in the United States mail to:
SASM: 26 Corte Madera Ave, Mill Valley CA 94941
CONTRACTOR: Novato Disposal Service, Inc. PO Box 1916, Santa Rosa, CA 95402
21.

AUTHORITY; SIGNATURES REQUIRED FOR CORPORA TIO NS

Contractor hereby represents and warrants to the SASM that it is (a) a duly organized and
validly existing [enter type of entity Corporation
, formed and in
good standing under the laws of the State of [enter state of formation for corporations, LPs and
LLCs]. (b) has the power and authority and the legal right to conduct the business in which it is
currently engaged, and (c) has all requisite power and authority and the legal right to
consummate the transactions contemplated in this Agreement.
Contractor hereby further
represents and warrants that this Agreement has been duly authorized, and when executed by the
signatory or signatories listed below. shall constitute a valid agreement binding on Contractor in
accordance with the tenns hereof.

If this Agreement is entered into by a corporation, it shall be signed by two corporate
officers, one from each of the following two groups: a) the chairman of the board, president or
any vice-president; b) the secretary, any assistant secretary, chief financial officer, or any
assistant treasurer. The title of the corporate officer shall be listed under the signature.

7

Executed as of the day and year first above stated.

Sewerage Agency of Southern Marin (SASM)

Contractor: Novato Disposal Service, Inc.

By: _

~-

~ ~-

Print Name: Jim McCann

Steven Ratto

Title: City Manager of Mill Valley

Operations Manager

(Contract Service Provider to SASM)

I_(_;+f -=-/ 1~4, _ __

Date: - ~
I

10/27/16

ATTACHMENTS:

Attachment 1- Insurance Requirements
Exhibit A - Contractor's Proposal
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ATTACHMENT ONE
INSURANCE REQUIREMENTS FOR
GENERAL SERVICES AGREEMENTS
A.
Insurance Policies: Contractor shall, at all times during the terms of this
Agreement, maintain and keep in full force and effect, the following policies of
insurance with minimum coverage as indicated below and issued by insurers with AM Best
ratings of no less than A-VII or otherwise acceptable to SASM.
Insurance

Minimum
Coverage
Limits

Additional Coverage Requirements

I.

Commercial
general Ii ability

$1 million per
occurrence
$2 million
aggregate

Coverage must be at least as broad as ISO CG
00 0 I and must include completed operations
coverage. If insurance applies separately to a
project/location, aggregate may be equal to per
occurrence amount. Coverage may be met by a
combination of primary and excess insurance but
excess shall provide coverage at least as broad as
specified for underlying coverage. Coverage
shall not exclude subsidence.

2.

Business auto
coverage

$ I million

ISO Form Number CA 00 01 covering any auto
(Code I), or if Contractor has no owned autos,
then hired, (Code 8) and non-owned autos (Code
9), with limit no less than $ I million per
accident for bodily injury and property damage.

3.

Workers'
Compensation and
Employer's
Liability

$ I million

As required by the State of California, with
Statutory Limits and Employer's Liability
Insurance with limit of no less than $ I million
per accident for bodily injury or disease. The
Workers' Compensation policy shall be endorsed
with a waiver of subrogation in favor of SASM
for all work performed by the Contractor, its
employees, agents and subcontractors.

4.

Pollution Liability

$3 million per
If the work involves lead-based paint or asbestos
Occurrence $10 identification/remediation, the policy must not
million
contain lead-based paint or asbestos exclusions.
aggregate
If the work involves mold identification, the
policy must not contain mold exclusion and the
definition of "Pollution" in the policy must
include microbial matter, including mold.
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B.

Endorsements:

1.

All policies shall provide or be endorsed to provide that coverage shall not
be canceled by either party, except after prior written notice has been provided to the entity in
accordance with the policy provisions, and that if canceled for non-- payment, then ten ( 10) days
notice shall be given.
2.

Liability policies shall provide or be endorsed to provide the following:

a.
For any claims related to this project, Contractor's insurance
coverage shall be primary and any insurance or self-insurance maintained by SASM shall be excess
of the Contractor's insurance and shall not contribute with it; and,

b.
The Sewerage Agency of Southern Marin (SASM), its officers,
agents, employees and volunteers are to be covered as additional insureds on the CGL policy.
General liability coverage can be provided in the form of an endorsement to Contractor's insurance
at least as broad as ISO Form CG 20 IO 11 85 or if not available, through the addition of both CG
20 IO and CG 20 3 7 if a later edition is used.
C.

Verification of Coverage and Certificates of Insurance:

Contractor shall furnish SASM with original certificates and endorsements effecting coverage
required above. Ce1iificates and endorsements shall make reference to policy numbers. All
ce1iificates and endorsements are to be received and approved by SASM before work
commences and must be in effect for the duration of the contract. SASM reserves the right to
require complete copies of all required policies and endorsements.

D.

Other Insurance Provisions:

I.
No policy required by this Agreement shall prohibit Contractor from
waiving any right of recovery prior to loss. Contractor hereby waives such right with regard to
the indemnitees.
2.
All insurance coverage amounts provided by Contractor and available or
applicable to this Agreement are intended to apply to the full extent of the policies. Nothing
contained in this Agreement limits the application of such insurance coverage. Defense costs
must be paid in addition to coverage amounts.
3.
Self-insured retentions above $10,000 must be approved by SASM. At
SASM's option, Contractor may be required to provide financial guarantees.
4.
Sole Proprietors must provide a representation of their Workers'
Compensation Insurance exempt status.

SASM reserves the right to modify these insurance requirements while this Agreement is in effect,
including limits, based on the nature of the risk, prior experience, insurer, coverage, or other
special circumstances.
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SASM
Solids Hauling
Fee Schedule
6-0ct-16
Note: The word "Solids" is undestood to mean Biosolids, Grit and Screenings

ITEM
NO

ITEM DESCRIPTION'

Pickup at SASM, Transport and Deliver to the
Redwood Landfill 8950 Redwood Hwy, Novato, CA
94945

Estimated Annual
Quantity (Trips)'

180

UNITS

EA

2

Pickup at SASM, Transport and Deliver to the
Potrero Hills Lanfill, 3675 Potrero Hills Lane,
Suisun City, CA 94585

EA

3

Pickup at SASM, Transport and Deliver to the
Syunaro Land Applicnation, 6223 Lambie Road,
Suisun City CA 94585

4

Pickup at SASM, Transport and Deliver to the
Synagro Central Valley Composting Site, 13757 S.
Harmon Road, Dos Palos, CA 93620

SUBTOTAL

UNITCOST

$240.00

3

ITEM COST

$43,200.00$0

$562.50

$562.50

$0

EA

$968.75

$968.75

$0

EA

$530.95

$530.95

$0

45 262.20 $O.OO

Notes:
I - Vendor to furnish five each (3 on-site, 2 off-site), 14 cubic yard, leak proof debris boxes (containers) dedicated to SASM for the term of the contract
2 - Estim ated Annual trip and disposal locations is based on recent and past expericences, but may vary based on regulartory requirements
3 - Unit cost shall remain fi xed for the entre five year contract term

